

Fleet Replacement Schedule Version 6.0

ID	Borough	Current Location	REG	Call	Action	Start	Finish	Notes
1					Concept vehicle driver training - Assisant Instructors	09/11/07	21/12/07	
2					Hale pump training at STC for STC staff and Engineering	05/12/07	21/12/07	
3					Vehicle available for training programme	02/01/08	02/01/08	
4					Arrangements for Barcombe 03 (Preston Circus Echo 04)	02/01/08	10/01/08	
5					Training appliance arrives (non foam)	02/01/08	02/01/08	
6					03 Pump, driver training, vehicle familiarisation - Drill Night 1	02/01/08	02/01/08	
7					03 Pump, driver training, vehicle familiarisation - Drill Night 2	09/01/08	09/01/08	
8	Lewes	03 BARCOMBE	New	E03	Receive new vehicle	09/01/08	09/01/08	
9					New vehicle on run	09/01/08	09/01/08	
10	Lewes	03 BARCOMBE	K708LYJ		Disposal	10/01/08	10/01/08	
11					Training appliance moves to Bexhill	10/01/08	10/01/08	
12					Arrangements for Bexhill 22	10/01/08	25/01/08	
13					Training appliance arrives	10/01/08	10/01/08	
14					22 Pump, driver training, vehicle familiarisation - DAY 1 (GREEN)	14/01/08	14/01/08	
15					22 Drill Night 1	15/01/08	15/01/08	
16					22 Pump, driver training, vehicle familiarisation - DAY 1 (RED)	16/01/08	16/01/08	
17					22 Drill Night 2 (catchup)	22/01/08	22/01/08	
18	Rother	22 BEXHILL	New	E22	Receive new vehicle	22/01/08	22/01/08	
19					New vehicle on run	22/01/08	22/01/08	
20	Rother	22 BEXHILL	V163DWV	W22	Stays	25/01/08	25/01/08	

Fleet Replacement Schedule Version 6.0

ID	Borough	Current Location	REG	Call	Action	Start	Finish	Notes
21					Training appliance moves to Crowborough	23/01/08	23/01/08	
22	Rother	22 BEXHILL	J102HBP		Return to Hampshire	23/01/08	23/01/08	
23					Arrangements for Crowborough 13	23/01/08	05/02/08	
24					Training appliance arrives	23/01/08	23/01/08	
25					13 Pump, driver training, vehicle familiarisation - DAY 1 (RED)	24/01/08	24/01/08	
26					13 Pump, driver training, vehicle familiarisation - DAY 1 (GREEN)	28/01/08	28/01/08	
27					13 Drill Night 1	28/01/08	28/01/08	
28					13 Pump, driver training, vehicle familiarisation - Drill Night 2 (catchup)	04/02/08	04/02/08	
29	Wealden	13 CROWBORO'	New	E13	Receive new vehicle	04/02/08	04/02/08	
30	Wealden	13 CROWBORO'			New vehicle on run	04/02/08	04/02/08	
31					Training appliance moves to Hove	05/02/08	05/02/08	
32	Wealden	13 CROWBORO'	V164DWV		Goes to Stn 22 as reserve	05/02/08	05/02/08	
33					Arrangements for Hove 02	05/02/08	26/02/08	
34					Training appliance arrives	05/02/08	05/02/08	
35					02 Pump, driver training, vehicle familiarisation - DAY 1 (GREEN)	06/02/08	06/02/08	
36					02 Pump, driver training, vehicle familiarisation - DAY 1 (BLUE)	07/02/08	07/02/08	
37					02 Pump, driver training, vehicle familiarisation - DAY 2 (BLUE)	08/02/08	08/02/08	
38					02 Pump, driver training, vehicle familiarisation - DAY 1 (WHITE)	11/02/08	11/02/08	
39					02 Pump, driver training, vehicle familiarisation - DAY 2 (WHITE)	12/02/08	12/02/08	

Fleet Replacement Schedule Version 6.0

ID	Borough	Current Location	REG	Call	Action	Start	Finish	Notes
40					02 Pump, driver training, vehicle familiarisation - DAY 2 (GREEN)	14/02/08	14/02/08	
41					02 Pump, driver training, vehicle familiarisation - DAY 1 (RED)	18/02/08	18/02/08	
42					02 Pump, driver training, vehicle familiarisation - DAY 2 (RED) (Night watch)	19/02/08	19/02/08	
43	City B&H	02 HOVE	New	E02	Receive new vehicle	19/02/08	19/02/08	
44					New appliance on run	19/02/08	19/02/08	
45					Training appliance moves to Eastbourne	21/02/08	21/02/08	
46	City B&H	02 HOVE	GX51UBJ		Goes to Stn 17, Burwash	21/02/08	21/02/08	
47	Rother	17 BURWASH	GX51UBJ	E17	Receive GX51UBJ from Stn 02, Hove	21/02/08	21/02/08	
48					17 Pump, driver training, vehicle familiarisation - Drill Night 1	25/02/08	25/02/08	
49					E17 on run	25/02/08	25/02/08	
50	Rother	17 BURWASH	T186WFG		Goes to Stn 22 as reserve	26/02/08	26/02/08	
51					Arrangements for Eastbourne 11	21/02/08	13/03/08	
52					Training appliance arrives	21/02/08	21/02/08	
53					11 Pump, driver training, vehicle familiarisation - DAY 1 (GREEN)	21/02/08	21/02/08	
54					11 Pump, driver training, vehicle familiarisation - DAY 2 (GREEN)	22/02/08	22/02/08	
55					11 Pump, driver training, vehicle familiarisation - DAY 1 (RED)	25/02/08	25/02/08	
56					11 Pump, driver training, vehicle familiarisation - DAY 2 (RED)	26/02/08	26/02/08	
57					11 Pump, driver training, vehicle familiarisation - DAY 1 (WHITE)	27/02/08	27/02/08	
58					11 Pump, driver training, vehicle familiarisation - DAY 2 (WHITE)	28/02/08	28/02/08	

Fleet Replacement Schedule Version 6.0

ID	Borough	Current Location	REG	Call	Action	Start	Finish	Notes
59					11 Pump, driver training, vehicle familiarisation - DAY 1 (BLUE)	03/03/08	03/03/08	
60					11 Pump, driver training, vehicle familiarisation - DAY 2 (BLUE) (Night watch)	04/03/08	04/03/08	
61	Eastbourne	11 EASTBOURNE	New	E11	Receive new vehicle	04/03/08	04/03/08	
62					New appliance on run	04/03/08	04/03/08	
63	Eastbourne	11 EASTBOURNE	GX51UBL		Goes to Stn 09, The Ridge	05/03/08	05/03/08	
64	Hastings	09 THE RIDGE	GX51UBL	W09	Receive GX51UBL from Stn 11 Eastbourne	05/03/08	05/03/08	
65					Training vehicle moves to Newhaven	05/03/08	05/03/08	
66					09 The Ridge, Pump, driver training, vehicle familiarisation - Drill Night 1 + RDS	12/03/08	12/03/08	
67	Hastings	09 THE RIDGE	GK02GNZ		Return to Kent	13/03/08	13/03/08	
68					Arrangements for Newhaven 06	05/03/08	13/03/08	
69					Training appliance arrives	05/03/08	05/03/08	
70					06 Pump, driver training, vehicle familiarisation - Drill Night 1	05/03/08	05/03/08	
71					06 Pump, driver training, vehicle familiarisation - DAY 1 RED	06/03/08	06/03/08	
72					06 Pump, driver training, vehicle familiarisation - DAY 1 (GREEN)	10/03/08	10/03/08	
73					06 Pump, driver training, vehicle familiarisation - Drill Night 2 (catchup)	12/03/08	12/03/08	
74	Lewes	06 NEWHAVEN	New	E06	Receive new vehicle	12/03/08	12/03/08	
75					New appliance on the run	12/03/08	12/03/08	
76					Training vehicle moves to Battle	13/03/08	13/03/08	
77	Lewes	06 NEWHAVEN	R739FYJ		Goes to Stn 22 as reserve	13/03/08	13/03/08	

Fleet Replacement Schedule Version 6.0

ID	Borough	Current Location	REG	Call	Action	Start	Finish	Notes
78					Arrangements for Battle 18	13/03/08	02/04/08	
79					Training appliance arrives	13/03/08	13/03/08	
80					18 Pump, driver training, vehicle familiarisation - Day 1	14/03/08	14/03/08	
81					18 Pump, driver training, vehicle familiarisation - Day 2	17/03/08	17/03/08	
82					18 Pump, driver training, vehicle familiarisation - Drill Night 1	18/03/08	18/03/08	
83					18 Pump, driver training, vehicle familiarisation - Drill Night 2	25/03/08	25/03/08	
84	Rother	18 BATTLE	New	E18	Receive new vehicle	25/03/08	25/03/08	
85					New appliance on the run	25/03/08	25/03/08	
86					Training vehicle moves to 04 Brighton Preston Circus	26/03/08	26/03/08	
87	Rother	18 BATTLE	GX51UBH		Goes to Stn 24, Herstmonceux	26/03/08	26/03/08	
88	Wealden	24 HERSTMONCEUX	GX51UBH	E24	24 receives GX51UBH from Stn 18 Battle	26/03/08	26/03/08	
89					24 Pump, driver training, vehicle familiarisation - Drill Night 1	31/03/08	31/03/08	
90	Wealden	24 HERSTMONCEUX	J975FWV		24 Disposal	01/04/08	01/04/08	
91	Rother	22RESERVE @ STN 22	L252SPN		Goes to Battle Stn 18	26/03/08	26/03/08	
92	Rother	18 BATTLE	L252SPN	W18	Receive L252SPN from Stn 22 Bexhill	26/03/08	26/03/08	
93					18 Pump, driver training, vehicle familiarisation - Drill Night 1	01/04/08	01/04/08	
94	Rother	18 BATTLE	L87RTP		Return to Hampshire	02/04/08	02/04/08	
95					Arrangements for Brighton Preston Circus	26/03/08	08/04/08	
96					Training appliance arrives	26/03/08	26/03/08	
97					04 Pump, driver training, vehicle familiarisation - DAY 1 (BLUE)	26/03/08	26/03/08	
98					04 Pump, driver training, vehicle familiarisation - DAY 2 (BLUE)	27/03/08	27/03/08	
99					04 Pump, driver training, vehicle familiarisation - DAY 1 (RED)	28/03/08	28/03/08	

Fleet Replacement Schedule Version 6.0

ID	Borough	Current Location	REG	Call	Action	Start	Finish	Notes
100					04 Pump, driver training, vehicle familiarisation - DAY 2 (RED) (night watch)	31/03/08	31/03/08	
101					04 Pump, driver training, vehicle familiarisation - DAY 1 (WHITE)	31/03/08	31/03/08	
102					04 Pump, driver training, vehicle familiarisation - DAY 1 (GREEN)	01/04/08	01/04/08	
103					04 Pump, driver training, vehicle familiarisation - DAY 2 (GREEN)	02/04/08	02/04/08	
104					04 Pump, driver training, vehicle familiarisation - DAY 2 (WHITE)	07/04/08	07/04/08	
105					New appliance arrives	07/04/08	07/04/08	
106					New appliance on run	07/04/08	07/04/08	
107	City B&H	04 PRESTON CI	R742FYJ		Goes to Stn 22	08/04/08	08/04/08	
108					CONCEPT TRAINING VEHICLE DELIVERY	01/10/07	04/01/08	
109					Concept vehicle arrives	01/10/07	01/10/07	
110					Concept vehicle - Engineering work	01/10/07	05/10/07	
111					Concept vehicle to STC	15/10/07	15/10/07	
112					STC Assistant Instructor 1:7 Foam training	14/11/07	04/01/08	
113					Arrangements for FOAM pump at Heathfield 21	07/01/08	12/02/08	
114					Concept vehicle arrives at Heathfield	07/01/08	07/01/08	
115					21 1:7 Foam training Drill Night 1	07/01/08	07/01/08	
116					21 1:7 Foam training Drill Night 2	14/01/08	14/01/08	
117					21 1:7 Foam training Drill Night 3 (catch-up)	21/01/08	21/01/08	
118	Wealden	21 HEATHFIELD	MAXICAB New Foam	E21	Receive new MAXICAB FOAM vehicle	21/01/08	21/01/08	
119					Concept vehicle returns to STC	21/01/08	21/01/08	
120					21 Pump, driver training, vehicle familiarisation - Drill Night 1	04/02/08	04/02/08	
121					21 Pump, driver training, vehicle familiarisation - Drill Night 2	11/01/08	11/01/08	

Fleet Replacement Schedule Version 6.0

ID	Borough	Current Location	REG	Call	Action	Start	Finish	Notes
122					New appliance on run	11/02/08	11/02/08	
123	Wealden	21 HEATHFIELD	K710LYJ		Disposal	12/02/08	12/02/08	
124					Arrangements for FOAM pump at Uckfield 12	28/01/08	04/03/08	
125					Concept Vehicle leaves STC and arrives at Uckfield	28/01/08	28/01/08	
126					12 1:7 Foam training Day 1 GREEN	29/01/08	29/01/08	
127					12 1:7 Foam training Day 2 GREEN	30/01/08	30/01/08	
128					12 1:7 Foam training Day 1 RED	01/02/08	01/02/08	
129					12 1:7 Foam training Day 2 RED + Drill Night 1	04/02/08	04/02/08	
130					12 1:7 Foam training Drill Night 2	11/02/08	11/02/08	
131					New FOAM appliance delivered	11/02/08	11/02/08	
132					Concept vehicle moves to Preston Circus	12/02/08	12/02/08	
133					12 Pump, driver training, vehicle familiarisation - Day 1 RED	12/02/08	12/02/08	
134					12 Pump, driver training, vehicle familiarisation - Day 1 GREEN	13/02/08	13/02/08	
135					12 Pump, driver training, vehicle familiarisation - Drill Night 1	18/02/08	18/02/08	
136					12 Pump, driver training, vehicle familiarisation Drill Night 2	25/02/08	25/02/08	
137				E12	New appliance on run	25/02/08	25/02/08	
138	Wealden	12 UCKFIELD	GU52XPT		Goes to Forest Row	26/02/08	26/02/08	
139	Wealden	10 FOREST ROW	GU52XPT	E10	Receive GU52 XPT from Stn 12	26/02/08	26/02/08	
140					10 Pump, driver training, vehicle familiarisation - Drill Night 1	03/03/08	03/03/08	
141	Wealden	10 FOREST ROW	K709LYJ		Disposal	04/03/08	04/03/08	
142					Arrangements for FOAM pump at Preston Circus 04	12/02/08	11/03/08	
143					Concept vehicle arrives at Preston Circus	12/02/08	12/02/08	

Fleet Replacement Schedule Version 6.0

ID	Borough	Current Location	REG	Call	Action	Start	Finish	Notes
144					04 1:7 Foam training Day 1 GREEN	13/02/08	13/02/08	
145					04 1:7 Foam training Day 2 GREEN	14/02/08	14/02/08	
146					04 1:7 Foam training Day 1 BLUE	15/02/08	15/02/08	
147					04 1:7 Foam training Day 1 RED	18/02/08	18/02/08	
148					04 1:7 Foam training Day 2 BLUE (night)	18/02/08	18/02/08	
149					04 1:7 Foam training Day 1 WHITE	19/02/08	19/02/08	
150					04 1:7 Foam training Day 2 RED (night)	19/02/08	19/02/08	
151					04 1:7 Foam training Day 2 WHITE	20/02/08	20/02/08	
152					New FOAM appliance delivered	20/02/08	20/02/08	
153					Concept vehicle moves back to STC	20/02/08	20/02/08	
154					04 Pump, driver training, vehicle familiarisation - Day 1 GREEN	21/02/08	21/02/08	
155					04 Pump, driver training, vehicle familiarisation - Day 1 RED	25/02/08	25/02/08	
156					04 Pump, driver training, vehicle familiarisation - Day 1 WHITE	28/02/08	28/02/08	
157					04 Pump, driver training, vehicle familiarisation - Day 1 BLUE	03/03/08	03/03/08	
158				E04	New foam appliance on run	03/03/08	03/03/08	
159	City B&H	04 PRESTON CI	N749LUF		Return to Crowborough Stn 13	04/03/08	04/03/08	
160	Wealden	13 CROWBORO'	N749LUF	W13	Stn 13 receives N749LUF from Stn 04 Preston Circus	04/03/08	04/03/08	
161					13 Pump, driver training, vehicle familiarisation - Drill Night 1	10/03/08	10/03/08	
162	Wealden	13 CROWBORO'	K188MPO		Return to Hampshire	11/03/08	11/03/08	
163					Arrangements for FOAM pump at Roedean 05	03/03/08	07/04/08	
164					Concept vehicle arrives at Roedean (from STC)	03/03/08	03/03/08	
165					05 1:7 Foam training Day 1 RED	04/03/08	04/03/08	

Fleet Replacement Schedule Version 6.0

ID	Borough	Current Location	REG	Call	Action	Start	Finish	Notes
166					05 1:7 Foam training Day 2 RED	05/03/08	05/03/08	
167					05 1:7 Foam training Day 1 WHITE	06/03/08	06/03/08	
168					05 1:7 Foam training Day 2 WHITE	07/03/08	07/03/08	
169					05 1:7 Foam training Day 1 BLUE	10/03/08	10/03/08	
170					05 1:7 Foam training Day 2 BLUE	11/03/08	11/03/08	
171					05 1:7 Foam training Day 1 GREEN	17/03/08	17/03/08	
172					05 1:7 Foam training Day 2 GREEN (night)	18/03/08	18/03/08	
173					New FOAM appliance delivered	18/03/08	18/03/08	
174					Concept vehicle moves to The Ridge	19/03/08	19/03/08	
175					05 Pump, driver training, vehicle familiarisation - Day 1 RED	20/03/08	20/03/08	
176					05 Pump, driver training, vehicle familiarisation - Day 1 GREEN	25/03/08	25/03/08	
177					05 Pump, driver training, vehicle familiarisation - Day 1 BLUE	26/03/08	26/03/08	
178					05 Pump, driver training, vehicle familiarisation - Day 1 WHITE	31/03/08	31/03/08	
179				E05	New foam appliance on run	31/03/08	31/03/08	
180	City B&H	05 ROEDEAN RESERVE @ STN 05	M127BPN		Goes to LIFE project Stn 22	01/04/08	01/04/08	
181	City B&H	05 ROEDEAN	GU52XPS		Goes to Stn 23, Pevensey	01/04/08	01/04/08	
182	Wealden	23 PEVENSEY	GU52XPS	E23	Receive GU52XPS from Roedean	01/04/08	01/04/08	
183					23 Pump, driver training, vehicle familiarisation - Drill Night 1	07/04/08	07/04/08	
184					Appliance on run at Stn 23	07/04/08	07/04/08	
185	Rother	LIFE@STN 22	G123TAP		Stn 22 (LIFE) Disposal	03/04/08	03/04/08	
186	Wealden	23 PEVENSEY	N751LUF		Return to TC	03/04/08	03/04/08	
187	Wealden	00TC TRAIN. CENTRE	N751LUF	W16	TC receives N751LUF from Pevensey	03/04/08	03/04/08	

Fleet Replacement Schedule Version 6.0

ID	Borough	Current Location	REG	Call	Action	Start	Finish	Notes
188					Arrangements for FOAM pump at The Ridge 09	19/03/08	15/04/08	
189					Concept vehicle arrives at The Ridge	19/03/08	19/03/08	
190					09 1:7 Foam training Day 1 RED	20/03/08	20/03/08	
191					09 1:7 Foam training Day 1 GREEN	25/03/08	25/03/08	
192					1:7 Foam familiarisation Drill Night	25/03/08	25/03/08	
193					09 1:7 Foam training Day 1 BLUE	27/03/08	27/03/08	
194					09 1:7 Foam training Day 1 WHITE	31/03/08	31/03/08	
195					New FOAM appliance delivered	01/04/08	01/04/08	
196					Concept vehicle moves to Lewes	01/04/08	01/04/08	
197					09 Pump, driver training, vehicle familiarisation - Day 1 GREEN	02/04/08	02/04/08	
198					09 Pump, driver training, vehicle familiarisation - Day 1 BLUE	03/04/08	03/04/08	
199					09 Pump, driver training, vehicle familiarisation - Day 1 WHITE	07/04/08	07/04/08	
200					09 Pump, driver training, vehicle familiarisation - Day 1 RED (night)	07/04/08	07/04/08	
201				E09	New foam appliance on the run	07/04/08	07/04/08	
202	Hastings	09 THE RIDGE	GX05ABV Foam		Goes to Stn 25 , Hailsham	10/04/08	10/04/08	
203	Wealden	25 HAILSHAM	GX05ABV Foam	E25	25 receives GX09ABV from Stn 09 the Ridge	10/04/08	10/04/08	
204					25 Pump, driver training, vehicle familiarisation - Drill Night	14/04/08	14/04/08	
205					On the run	14/04/08	14/04/08	
206	Wealden	25 HAILSHAM	R741FYJ		Return to STC	15/04/08	15/04/08	
207	Wealden	00TC TRAIN. CENTRE	R741FYJ	E16	Receive R741 FYJ from Hailsham	15/04/08	15/04/08	
208					Arrangements for FOAM pump at Lewes 01	01/04/08	17/04/08	
209					Concept vehicle arrives at Lewes	01/04/08	01/04/08	

Fleet Replacement Schedule Version 6.0

ID	Borough	Current Location	REG	Call	Action	Start	Finish	Notes
210					01 1:7 Foam training Day 1 GREEN	01/04/08	01/04/08	
211					01 1:7 Foam training Day 2 GREEN + Drill Night	02/04/08	02/04/08	
212					01 1:7 Foam training Day 1 RED	07/04/08	07/04/08	
213					01 1:7 Foam training Day 2 RED	08/04/08	08/04/08	
214					01 1:7 Foam training Drill Night 2	09/04/08	09/04/08	
215					New FOAM appliance delivered	09/04/08	09/04/08	
216					Concept vehicle returns to STC	10/04/08	10/04/08	
217					01 Pump, driver training, vehicle familiarisation - Day 1 GREEN	11/04/08	11/04/08	
218					01 Pump, driver training, vehicle familiarisation - Day 1 RED	14/04/08	14/04/08	
219					01 Pump, driver training, vehicle familiarisation - Drill Night 1	16/04/08	16/04/08	
220				E01	New foam vehicle on the run	16/04/08	16/04/08	
221	Lewes	01 LEWES	T185WFG		Goes to Stn 22 as reserve	17/04/08	17/04/08	
222					Other disposals and returns	18/04/08	18/04/08	
223	Rother	22RESERVE @ STN 22	J974FWV	RSV03	Disposal	18/04/08	18/04/08	
224	Rother	22RESERVE @ STN 22	J976FWV	RSV05	Disposal	18/04/08	18/04/08	
225	Wealden	00TC TRAIN. CENTRE	H878BOT		Return to West Sussex	18/04/08	18/04/08	
226	Wealden	00TC TRAIN. CENTRE	G264VBP		Return to West Sussex	18/04/08	18/04/08	
227					Brighton Preston Circus	18/04/08	18/04/08	
228	City B&H	04 PRESTON CI	R742FYJ		Goes to Stn 22 as reserve	18/04/08	18/04/08	
229	Rother	22RESERVE @ STN 22	R742FYJ		R742FYJ Receive from Stn 04 Preston Circus	18/04/08	18/04/08	