

PHASE A AND B ROLLOUT

	2006					2007					2008					2009												
	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
Phase A Network Resilience																												
Phase A - North East					19/06/06																							
Phase A - South West					19/05/06																							
Phase A - East Midlands					13/07/06																							
Phase A - West Midlands									12/12/06																			
Phase A - South East					19/06/06																							
Phase A - Scotland																												
Phase A - London																												
Phase A - North West																												
Phase A - York & Humberside																												
Phase A - East																												
Phase A - Wales																												
Phase A - Complete																												
Phase B - Operational Rollout																												
Phase B - Start																												
Phase B - North East																												
Phase B - South West																												
Phase B - East Midlands																												
Phase B - West Midlands																												
Phase B - South East																												
Phase B - Scotland																												
Phase B - London																												
Phase B - North West																												
Phase B - York & Humberside																												
Phase B - East																												
Phase B - Wales																												
Phase B - Complete																												

Note 1: Only the completion dates in each region are contractually binding.

Note 2: The roll out order of FRSs within each region, being fundamentally an operational decision, is for Regional Rollout Boards to determine.